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CJCSI 5120.02 JDDS 28-Feb-07 Sig Draft SJS edit 20-Feb-09 12-Jun-09 30-Oct-09

Preliminary Coord responses due 27 Mar 09; a/o 14 
Apr, adjudicating comment; FC JSAP sent 10 Jun 09 
with a 15 Jul 09 suspense for comments; a/0 27 Jul 09, 
all FC coord received and adjudication is underway.  
SigDraft docs with Div Chief for review on 2 Sep.  
Package submitted for apprvl, currently at editors a/o 
9 Oct 09.

J7 J7 Mr. Branz

JP 1 CH1 to Joint Doctrine of US 
Armed Forces 14-May-07 FAR   Chg 1 signed 20 Mar.  JFCOM prepping  Asmt.  RFF 

sent out.  RFF Comments due 9 Jul 09.  FAR due to J7 
on 24 Sep 09.

J7 J7 LtCol Cavanaugh

JP 1-0 PERSONNEL SUPPORT 
FOR JOINT OPERATIONS 16-Oct-06 PD

J-7 FAR response due 18 May.  LA concurs without 
comment.  PC PD comments came in 24 Jul 09 and 
have been adjudicated. FC PD will be ready for 
staffing (02 Oct 09).

J1, George Conn J1 LCDR Brosnan

JP 1-02 DOD DICTIONARY 

Latest amendment - 19 Aug 09.  Non-sourced OSD 
input received 18 May 09.  Updated JP 1-02 (19 Aug 09)
has been posted to JDEIS as .pdf file.  HTML version is
still in development. New JP 1-02 includes updated 
"cyberspace operations" definition.  899 terms for 
d l ti ill h Pl h lid t d d th

J7 J7 LCDR Brosnan

JP 1-04 LEGAL SUPPORT TO 
MILITARY OPERATIONS 1-Mar-07 MAINTENANCE LC JFCOM Mr. Sartino

JP 1-05 RELIGIOUS MINISTRY 9-Jun-04 Signature Draft 15-May-08 5-Nov-08 30-Oct-08 22-Apr-09 1-Apr-09 12-Sep-09 15-Sep-09 14-Nov-09

JSAP has been sent out (1 Jun 09) by the LA to the 
community for FC review.  FC PD comments received 
3 Aug 09.  RFC JWG 15-16 Sep complete.  Adjudicated 
CRM with SAIC editors (16 Sep 09)

RA               Matt 
Woodberry OCJCS/RA LCDR Brosnan

JP 1-06 FINANCIAL MANAGEMENT 4-Mar-08 MAINTENANCE J8 JFCOM Mr. Sartino

JP 2-0 INTELLIGENCE 22-Jun-07 MAINTENANCE J2 J2 LCDR Brosnan

JP 2-01 INTEL SUPPORT TO 
MILITARY OPS 7-Oct-04 RFD 17-Jun-09 Sep-09  Mar-10 Sep-10

Formal Assessment Complete, approval letter signed 3
Jan 08.  J-2 requested, and J-7 approved,  one year 
extension.  New PD start date Apr 09 (6 Mar 08).  FA 
approved 14 Nov 08.  PC PD completed 11 Mar 09. FC 
PD JSAP due 15 May 09.  PD signed 17 June 09.  RFD 
is promised from J-2 by end of Oct.

J2, Dave Singley J2 LCDR Brosnan

JP 2-01.2 COUNTER-INTELLIGENCE 13-Jun-06 RFD 9-Oct-09 Jan-10 Aug-10
CLASSIFIED PUBLICATION  FAR approval delayed 
due to LA contractor issues in Oct. FAR approval sent 
18 Nov 08. FC PD comments due 25 Aug 09.  LA FC PD
adjudications received.  PD will be routed for DJ-7 
signature (2 Oct).

J2, Oliver Carroll 
571-0481 J2 LCDR Brosnan

JP 2-01.3 INTEL PREP OF THE 
BATTLESPACE 16-Jun-09 MAINTENANCE

Signed 16 Jun 09

J2. Ray Copeland 
692-2048 J2 LCDR Brosnan

JP 2-03
GEOSPATIAL 

INFORMATION AND 
SERVICES 

22-Mar-07 PD

RFF comments due 9 Jun 09.  FAR received 18 Aug 09,
Response due 18 Sep 09.  Approval memo provided 23
Sep 09.  PD due Feb 10. J2 JFCOM LCDR Brosnan

JP 3-0 OPERATIONS
17-Sep-06     

Chg 1       13-
Feb-08

CHG 17-Jun-09   Cyber ops def package approved by VCJCS.  Ch2 to 
JP3-0 revalidation of planner level chops underway 
complete (due 4 Sep).

4 J3 JFCOM LtCol Cavanaugh

JP 3-01 COUNTER AIR AND 
MISSILE 5-Feb-07 PD

FAR approved, FD due Jan 10.

J3, CDR Chris 
Alexander JFCOM LCDR Brosnan

JP 3-02 AMPHIBIOUS OPS 10-Aug-09 MAINTENANCE J7 USN LCDR Brosnan

FD Written                Date  
Actual

LA Adj. FD Matrix 
Complete               Date  

Actual

JSDS Adj. FC Matrix 
Complete               Date   

Actual
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JP 3-02.1
AMPHIBIOUS 

EMBARKATION AND 
DEBARKATION

NEW PUB FD 4-Feb-09 Jul-09 17-Jul-09 Oct-09 Apr-10 Jul-10

PD signed 4 Feb 09. RFD comments due 14 Oct 09.

9 USMC, John 
Campbell LCDR Brosnan

JP 3-03 INTERDICTION 3-May-07 MAINTENANCE J3 USAF Maj Sierco

JP 3-04 SHIPBOARD HELO OPS 30-Sep-08 MAINTENANCE JP 3-04 signed by DJS 30 Sep 08. Still needs a 
Summary of Changes page. J3 USN LCDR Brosnan

JP 3-05 SPECIAL OPS 17-Dec-03 PCPD  PCPD JWG was conducted on 14-15 Jul 09 in Tampa. 
FCPD staffed with a 18 Sep 09 suspense.  Looking to 
delay start and Fast Track pub in Jan 10

J3             SOCOM Mr. Sartino

JP 3-05.1 JTTP FOR JSOTF 26-Apr-07 MAINTENANCE J3             SOCOM Mr. Sartino

JP 3-06 URBAN OPS 16-Sep-02 Signature Draft 3-Jan-08 18-Jun-08 18-Jun-08 5-Nov-08 3-Nov-08 4-Mar-09 24-Jun-09

Signature draft with JSDS, 31 Aug 09.  J-8 has lost 
electronic records of RFC responses and will have to 
request resending/revalidation of responses prior to 
coording for DJS signature.  Is being coordinated 
through J-8,  Out of the Division, at MILSEC begining 
VDJ-8 and J-8 Coord.

22 J8, Lowell Grubbs USJFCOM Mr. Sartino

JP 3-07 STABILITY OPS New Pub RFD 19-Jun-09 19-Nov-09 19-Sep-10 19-Dec-10

PD signed by DJ7 on 19 Jun 09.  RFD due 20 Nov.

4 J5, LTC Christine 
Gibney USJFCOM Mr. Sartino

JP 3-07.2 ANTITERRORISM 14-Apr-06 RFD 1-Apr-09 10-Sep-09 10-Jul-10 22-Oct-10

PD signed by DJ7 1 Apr 09, LA is changing out so 
make sure continued contact with J3 to track 
progress.  FD due Sep 09.  JFCOM wrote the FD for 
the LA and has forwarded to the LA for review prior to 
submitting to J-7 for formatting/staffing.  Protions of 
RFD received, all chapters and figures to be delivered 
COB 2 Oct 09.

7 J3 J3 Mr. Sartino

JP 3-07.3 PEACE OPS 17-Oct-07 MAINTENANCE J5 USA Mr. Sartino

JP 3-07.4 COUNTERDRUG 13-Jun-07 MAINTENANCE J3 USCG LCDR Brosnan

JP 3-08 INTERAGENCY 17-Mar-06 RFD 19-Dec-08 10-Jul-09 23-Jul-09 10-May-10 25-Jul-10

RFF sent out 15 Feb, comments due 15 May 08.  FA 
approved 12 Aug; PD due 16 Dec 08; working to ID J-5 
JSDS.  Draft PD out for coord 20 Aug with 22 Sep 08 
suspense.  FC PD JSAP out on 22 Oct 08; S: 24 Nov 
08,  A/o 2 Dec, FC PD adjudication underway.  PD 
signed 19 Dec 08; RFD due to J-7 on 10 Jul 09.  J-
5/OSD/STATE tentatively scheduled a 1-day meeting 
with IA/NGOs on 22 May at the Institute of Peace.  
JFCOM submitted RFD on 23 Jul; a/o 27 Jul 09 J-5 
JSDS is scanning before passing it to SAIC edit.  RFD 
JSAP suspense is 29 Oct 09; JSDS will have till 30 Nov 
to work IA input before passing to LA.  OSD and J5 
hosted non-DoD "working group" meeting on 1 Oct 09 
at the USIP went well.

10 J5 JFCOM Mr. Branz

JP 3-09 JOINT FIRE SUPPORT 13-Nov-06 Change 
LA requesting a Change not a revision.  Change 
package due from JFCOM 8 Sep 09.  CHG pkg 
received on 8 Sep.  Change 1 out for FC coord.  
Suspense 24 Nov 09.

J7 JFCOM LCDR Brosnan

JP 3-09.1 LASER DESIGNATION 28-May-99 CANX
JDPC Nov 2008 voted to terminate JP 3-09.1.  Will be 
removed from JDEIS after JP 3-09 revision.

LCDR Brosnan

JP 3-09.3 CAS 8-Jul-09 MAINTENANCE 30-Jun-09 J3, LtCol Stuart 
Lankford, 693-4717 

USMC, LtCol 
David Stohs LCDR Brosnan

JP 3-10 JOINT SECURITY 
OPERATIONS IN THEATER 1-Aug-06 Change

FA approved 9 Jan 09.  JFCOM reccomended a 
Change and LA agreed. JP 3-10 Ch 1 RFC comments 
due 14 Oct 09 (extended 1 week due to missing 
appendices in earlier draft pub)

J3 USA, Gary 
Bounds LCDR Brosnan
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JP 3-11 OPERATIONS IN CBRN 
ENVIRONMENTS 22-Aug-08 MAINTENANCE

Signed 22 Aug 08

J8                            USA LCDR Brosnan

JP 3-13 IO 13-Feb-06 RFD 2-Mar-09 2-Aug-09 Feb-10 Aug-10

RFF inputs due 15 Apr.  Extension granted to 25 Apr 
08.  FAR received from JFCOM (3 Jul). FAR response 
memo delayed due to discussions with JSDS about 
cyberspace impact on IO.  PD JWG 19-20 Nov 08.  PD 
signed 3/2/09.  RFD due Aug 09 but delayed due to 
developments with DODI 3600.01 and Cyberspace 
Operations JTP.

8
J3, Mr. Marcum 
Thompson, 571-

1993

J3, Mr. Marcum 
Thompson, 571-

1993
LCDR Brosnan

JP 3-13.1 ELECTRONIC WARFARE 25-Jan-07 FAR

g p
due to JFCOM 7 Aug 09.  FAR recommended changing 
the LA to STRATCOM.  Currently STRATCOM 
discussing whether have the manning to support. 
USJFCOM will act as the LA. NAVWAR material will be 

J3               CDR 
Stu Baker USJFCOM LCDR Brosnan

JP 3-13.2 (3-53) PSYOPS 5-Sep-03 RFD 18-Apr-08 15-Oct-08 24-Sep-08 18-Mar-09 20-Mar-09 17-Aug-09 3-Sep-09 28-Oct-09 JWG completed 10-11 Mar 09 at SOCOM.  RFC JWG 2-
3 Sep 09 at SAIC, Crystal City.  Signature draft due 
from SAIC 3 Oct 09.

18 J3, Joyce Busch J-
39 SOCOM LCDR Brosnan

JP 3-13.3 OPSEC 29-Jun-06 RFD 16-Jun-09 16-Nov-09 May-10 Nov-10 PD signed 16 Jun 09.  FD due 16 Nov 09. JS J-39 
requesting help from JFCOM to write RFD.  Expect 
formal extension request from J-39.

4 J3, CDR MacNichol 
J-39 J3 LCDR Brosnan

JP 3-13.4 DECEPTION 13-Jul-06 RFD 24-Jul-09 24-Nov-09 Jul-10 Dec-10

PD signed 24 Jul 09.  FD due 24 Nov 09.

3 J3, Lt Col Pete 
Giotta J-39 J3 LCDR Brosnan

JP 3-14 SPACE OPS 6-Jan-09 MAINTENANCE

DJS signed pub on 6 Jan 09.

J3 STRATCOM Mr. Sartino

JP 3-15 MINE WARFARE 26-Apr-07 MAINTENANCE
RFF comments due 15 Oct 09.

J4 USA Mr. Sartino

JP 3-16 MULTINATIONAL 7-Mar-07 FAR
FAR due 16 Nov 09.

J5 J5 Mr. Branz

JP 3-17 AIR MOBILITY  5-Oct-09 MAINTENANCE J3 TRANSCOM Mr. Sartino

JP 3-18 FORCIBLE ENTRY 16-Jun-08 MAINTENANCE J7 USA Mr. Sartino

JP 3-22 (3-07.1) FOREIGN INTERNAL 
DEFENSE 30-Apr-04 RFD 1-Aug-08 18-Jan-09 6-Jan-09 8-Jun-09 15-Nov-09 19-Jan-10

JWG completed 20 May 09.  Matrix sent to SAIC 27 
May 09.  JSDS is LTC Gibney.  LTC Gibney staffed FC 
on 10 July.  Responses due 15 Sep.  Extension granted
to USA and USMC, responses should be in by 23 Sep 
09.  SOCOM is assisting JSDS with FC matrix.

15 J5, LTC Christine 
Gibney SOCOM Mr. Sartino

JP 3-24 COIN 2-Oct-09 MAINTENANCE J5, CDR Nassau CAC,CADD MAJ 
Klug Mr. Sartino

JP 3-26 CT NEW PUB Signature Draft 14-Nov-07 16-Apr-08 18-Apr-08 18-Sep-08 3-Nov-08 19-Feb-09 20-May-09 23-Jun-09

Signature copy received from SAIC on 19 Jun 09.  
Final edits completed 23 June and returned to SAIC for
final production.  Approval staffing underway.  
Package at editors 1 Oct, hard copy delivered. 23 J5 SOCOM Mr. Sartino

JP 3-27 HOMELAND DEFENSE 12-Jul-07 MAINTENANCE J3 NORTHCOM Mr. Branz

JP 3-28 CIVIL SUPPORT 14-Sep-07 MAINTENANCE J3 NORTHCOM Mr. Branz

JP 3-29 (formerly 3-
07.6)

FOREIGN HUMANITARIAN 
ASSISTANCE 17-Mar-09 MAINTENANCE J4                    USA Mr. Sartino

JP 3-30 C2 FOR JOINT AIR 5-Jun-03 RFC 3-Jun-08 3-Nov-08 3-Nov-08 24-Apr-09 25-Apr-09 9-Oct-09 21-Nov-09  RFD JWG held 14-16 Apr at Maxwell AFB, AL. RFC 
matrix posted.  RFC staffing completed.  FC JWG 
scheduled for 20-21 Oct at SAIC

17 J3 USAF LCDR Brosnan

JP 3-31 C2 FOR JOINT LAND 23-Mar-04 RFD 25-Jun-08 6-Jan-09 22-Jan-09 2-Jun-09 10-Jul-09 4-Nov-09 5-Jan-10

RFD JSAP sent out 6 Mar 09, susp 9 May 09.   JWG 
was 8-9 Jul 09 at SAIC. RFC recieved from SAIC 21Aug
09.  New JSDS assigned in J-3 JODEUR.  RFC relesed 
1 Oct with a suspense of 3 Dec.  

16 J3/JODEUR MAJ 
Patrick O'Neal     

USA , Gary 
Bounds          

TRA:USMC
Mr. Sartino
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JP 3-32 C2 FOR JOINT MARITIME 
Change 1

8 Aug 2006 
change 1 29 

May 2008
PD FA report approved 15 Dec 08. FAR approval sent to 

JFCOM  15 Jan 09. PD due Oct 09. J3 USN        
PRA:USMC LCDR Brosnan

JP 3-33 JTF HEADQUARTERS 16-Feb-07 FAR

FAR receeived 17 Sep 09.  Reply due to JFCOM 17 Oct.

J7 JFCOM LCDR Brosnan

JP 3-34 ENGINEERING  
OPERATIONS 12-Feb-07 Change

FAR received 1 Sep 09, response due 1 Oct  FAR 
recommended a change in-lieu of a revision.  FAR also
established timelines for the change, which are not 
currenlty in 5120.  LA disagrees with the proposed 
timelines.  FAR approved, change package due to J7 
end of Mar 10.

J4 USA   
PRA:TRADOC Maj Sierco

JP 3-35 DEPLOYMENT AND 
REDEPLOYMENT 7-May-07 RFF

RFF sent out with a 8 Jan 10 suspense date.

J4 JFCOM Maj Sierco

JP 3-40 WMD 11-Jun-09 MAINTENANCE  
DJS signed pub 11 Jun 09.

J5                       STRATCOM Mr. Branz

JP 3-41 CBRNE CM 2-Oct-06 PD 31-May-11

FAR approved 2 Apr 09; PCPD JWG occurred 25 Jun 
09.  FC PD coord comments due 11 Aug 09.  As of 2 
Sep, J5/CWMD div chief is adjudicating critical 
comments with other planners; likely will need to redo 
FC PD coord when new language is agreed. A/o 16 
Sep, LA is preparing a second FC draft for coord prior 
to a JSDS-chaired planner-level JWG on 29 Oct 09.  
2FC PD coord completed 5 Oct 09; standing by for 
JWG at DTRA w/VTC participation anticipated from 
EUCOM and PACOM.

1318 J3 NORTHCOM Mr. Branz

JP 3-50 JOINT PERSONNEL 
RECOVERY 5-Jan-07 PD FAR approved on 4 Jun.  FCPD comments due 17 Oct 

09. J3 JFCOM  
PRA:JPRA Mr. Sartino

JP 3-52  AIRSPACE CONTROL 30-Aug-04 RFD 6-Aug-08 7-Jan-09 7-Jan-09 18-May-09 7-Oct-09 20-Jan-10

J3/JSDS is Maj Bellione. PD signed 6 Aug 08. 
Comments of RFC due 17 Sep 09.

15 J3 USAF Mr. Sartino

JP 3-57 CIVIL-MILITARY 8-Jul-08 MAINTENANCE

Signed 8 July 08

J3                   SOCOM Mr. Sartino

JP 3-59 METOC 24-Sep-08 MAINTENANCE        

Signed 24 Sep 08.

J3 USAF Mr Davis

JP 3-60 TARGETING 13-Apr-07 MAINTENANCE J3 USAF LCDR Brosnan

JP 3-61 PUBLIC AFFAIRS 9-May-05 RFD 5-Sep-08 27-Mar-09 27-Mar-09 9-Sep-09 16-Mar-10 PD signed 5 Sep. RFD due 28 Mar 09. RFD staffed with 
29 June susp. LA adjudicating JWG 09-10 Sep at 
JFCOM

14 PA USJFCOM Mr. Sartino

JP 3-63 DETAINEE OPS 30-May-08 MAINTENANCE J5

USAPRA:USA 
MPS  TRA: 

SOCOM, JFCOM, 
DIA

Mr. Branz

JP 3-68 (Formerly 3-
07.5) NEO 22-Jan-07 PD

PD is due Dec 09.

J3 USMC Mr. Sartino

JP 4-0      LOGISTICS 18-Jul-08 MAINTENANCE

 

J4 J4 Mr. Branz

JP 4-01 DTS 19-Mar-03 MAINTENANCE

FA received from JFCOM 1 August   Assessment 
approved, delaying the start of revision based on 
ongoing revision of JP 4-0. (15 Jan)  a/o 27 Jul 09, JS J
4 has asked for a reassessment; JS J-7 is working 
with JFCOM for new FEA.  JFCOM has been asked to 
reasses a/o 2 Sep 09.  A/o 16 Sep 09, JFCOM 
revalidated previous assessment and TRANSCOM is 
considering taking on the rewrite as the LA with a 
possible due date for the PC PD to J-7 at the end of 
Mar 10.

J4 J4 Mr. Branz
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JP 4-01.2 SEALIFT SUPPORT TO 
JOINT OPERATIONS 31-Aug-05 RFD 29-Sep-09 (2 Mar 10) 6-Jan-11 24-Mar-11

RFF Comments due 31 Jan 08.  Received formal 
assessment on 16 Apr 08. PC PD comments were due 
3 Jun 09; TRANSCOM is currently adjudicating the 
comments a/o 30 Jun 09.  FC PD comments due 20 
Aug 09. PD is due from LA o/a 14 Sep 09; PD signed 
29 Sep 09.

1 J4 TRANSCOM Mr. Branz

JP 4-01.3 MOVEMENT CONTROL 9-Apr-02
JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-
09

J4 TRANSCOM Mr. Branz

JP 4-01.4 THEATER DISTRIBUTION 22-Aug-00
JP 4-01.3 and JP 4-01.4 to be consolidated with JP 4-
09

J4 USA Mr. Branz

JP 4-01.5 WATER TERMINAL 9-Apr-02 PD 8-Oct-09 19-Mar-10 4-Apr-11

Dec 03 PA recommended FA in Apr 06, 1 YR EARLY, 
to coincide w/Service actions.  FA rec'd 1 Nov 06.  J-7 
delayed start of pub development until Feb 07; PC PD 
JWG conducted 30 Jan 07.  FC PD sent for staffing; 
input due NLT 5 Mar 07.  JWG (VTC) conducted 10 Apr 
07.  PD approved 26 Apr 07.  On HOLD.  J-4 and 
TRANSCOM contacted and are re-evaluating approved 
PD and establishing new timeline.  Still on hold 
pending J-4 revising 4 series hierarchy (a/o 30 Jun 09).
PC PD comments due 12 Aug 09.  FC PD cmts due on 
28 Sep 09. PD signed 8 Oct 09

0 J4 TRANSCOM Mr. Branz

JP 4-01.6 JLOTS 5-Aug-05 PD
RFF Comments due 11 Jan 08.  Received formal 
assessment on 16 Apr 08 acceptance letter sent 9 
May.  TRANSCOM & J4 discussing way ahead for 
PCPD (18 May).  As of 27 Jul 09, TRANSCOM will 
submit PC PD for staffing in Dec 09.

1318 J4 TRANSCOM Mr. Branz

JP 4-02 HEALTH SERVICE 31-Oct-06 PD

RFF completed in Jan 09.  FAR approved 6 Apr 09; PC 
PD coord S: 30 Jun 09; JSDS will send PC PD draft 
NLT 10 Jul 09 for JSAP.  PC PD comments due 13 Aug 
09.  LA adjudication complete on 1 Sep 09; JEDD will 
JSAP FC PD o/a 14 Sep 09.  As of 2 Sep 09, J-4 
considering URGENT change for MEDEVAC timelines. 
FC PD JSAPd with a 26 Oct 09 coord suspense.

1318 J4 USA Mr. Branz

JP 4-03 BULK PETROLEUM & 
WATER 23-May-03 RFD coord 6-Mar-09 8-Aug-09 18-Sep-09 8-Jan-10 15-Jun-10 10-Sep-10

Revision to be started and run in concert with JP 4-0. 
PC PD in work by LA and should be released for 
staffing by 28 Apr (18 Mar). PC PD comments due 14 
Nov 08.  A/o 2 Dec 08, PC PD adjudication ongoing; 
disposition of water doctrine an issue.  Water has 
been put back in the pub.  FC PD comments due 13 
Feb 09.  PD signed 6 Mar.  RFD to J7 S: 8 Aug 09.  RFD 
to J-7 on 27 Aug (in edit a/o 2 Sep 09); RFD JSAP went 
out 19 Sep 09 suspensed for 24 Nov 09.

8 J4 J4 Mr. Branz

JP 4-05 MOBILIZATION PLANNING 11-Jan-06 Routine Change;SAIC 
sig draft edit

FA approved 11 Jun 08 which recommends update via 
routine change process.  Change package due to J-7 
15 Sep 08.  As of 23 Oct 08, J-4 is running behind and 
still working on it.  A/o 2 Dec 08, change package draft 
due from LA to J-7 on 12 Dec 08/received by SAIC on 
30 Jan 09.  Change JSAP out on 19 Feb 09 with a 20 
Apr 09 suspense.  RFD JWG is scheduled for 28-29 Jul 
09.  Second CH 1 JWG cancelled; a/o 27 Jul 09 JS J-4 
working on way-ahead.  FC JWG occurred 29 Sep 09 
in CC; JSDS following up on one issue a/o 30 Sep prior
to passing matrix to J-7 editors.  Matrix passed to 
SAIC editors on 9 Oct 09.

1318 J4 J4 Mr. Branz

JP 4-05.1
MANPOWER MOB & 

DEMOB OPNS, RC CALL-
UP

11-Nov-98 RFD-restart
Approved PD DMS MSG sent 9 Nov 05.  RFD input due 
NLT 7 Jul 06.  Completed adj matrix due to J-7 NLT 7 
Sep 06; 40th JDPC decision was to cease this revision 
until JP 4-05 revision complete, at which point this 
publication will be rescinded.  

Mr. Branz

JP 4-06 MORTUARY AFFAIRS 5-Jun-06 RFD drafting 16-Jun-09 13-Nov-09

Formal Assessment approved 15 Oct 08.  FC PD 
comments due back 16 Apr 09.  PD signed 16 Jun 09; 
RFD due to J-7 on 13 Nov 09.  New planned sig date is 
6 Dec 10.  As of 2 Sep 09, J-4 considering a change ref 
transit containers.

4 J4 USA Mr. Branz
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JP 4-07 COMMON USER 
LOGISTICS 11-Jun-01 MAINTENANCE

RFF sent 26 Jan 06; S:  20 Apr 06.  FA rec d 17 Oct 06.  
JEDD Decision:  Wait until J-4 briefs 4 series way 
ahead at May JDPC then determine way ahead / 
direction.  (18 Mar 07).  a/o 27 Jul 09, JS J-4 has asked 
for a reassessment; JS J-7 is working with JFCOM for 
new FEA.  JFCOM recommends letting the curent FA 
stand until the content is pulled into revisions of other 
pubs, then cancelling it.

J4 USA Mr. Branz

JP 4-08 MULTINATIONAL 
LOGISTICS 25-Sep-02 FCPD

JP 4-08 FA approved by JEDD on 30 Jul.  PC PD JSAP 
out on 5 Mar 09 suspensed for 10 Apr 09.  LA is 
adjudicating the PC PD comments a/o 14 Apr 09.  FC 
PD S:  10 Jun 09.  New J-4 JSDS running behind with 
adjudication; PD should be approved sometime in July
09.  a/o 27b Jul 09, JS J-4 is still working on a way-
ahead; they may request a new FEA.  As of 2 Sep 09, 
JS has requested that JFCOM conduct another 
assessment; JFCOM replied that assessment remains 
valid.  J7 is trying to identify a new LA for the pub a/o 
9 Oct 09.

1318 J4 J4 Mr. Branz

JP 4-09 GLOBAL DISTRIBUTION 14-Dec-01 RSD Coord 4-Aug-08 10-Jun-08

 RFD JWG complete on 18 Sep.  LA and J-4 will 
request a 2nd Draft to change to reflect JP 4-0.    JS 
J7/JEDD received letter requesting extension on pub, 
response being prepared, due 7 Dec.  Revision 2nd 
Draft working group to be held in Jan.   New timeline 
staffed to ADJ-7.   VTC scheduled held on 10 March 
decided to delay until JP 4-0 is complete, J-4 to 
request further extension (18 Mar).  J4/TRANSCOM 
have reached agreement and will restart the pub with 
an updated PD.  New PD in coordination between 
TRANSCOM and J4, projected pub approval Aug 09.  
New PD signed 4 Aug 08; second draft work is 
underway.  SD JWG conducted by TRANSCOM 21-23 
Oct 08.  RSD due to J-7 on 24 Nov 08.  A/o 2 Dec 08, 
RSD due from LA to J-7 NLT 5 Dec 08.  RSD JSAP 
coord suspense is 17 Mar 09.  a/o 14 Apr 09, LA is 
adjudicating the CRM and the RSD JWG occurred 20-
21 May 09 in Crystal City; RSD adj matrix to SAIC 10 
Jun 09; due from SAIC on 9 Jul 09.  New J-4 JSDS will 
be briefed on RFC draft coordination (Michelle Morse 
has been briefed).  RFC coord comments due 17 Sep 
09.  RFC JWG scheduled 17-18 Nov 09 in CC.

15 J4 TRANSCOM Mr. Branz

JP 4-10 OPERATIONAL CONTRACT 
SUPPORT 17-Oct-08 MAINTENANCE

Signed 17 Oct 08.

J4 USA Mr. Branz

JP 5-0 PLANNING 27-Dec-06 RFD 29-Jun-09

JFCOM FEA Received 30 Jan. FCPD staffed 24 Apr 
with 22 May resp.  PD signed 29 June and posted.  
RFD due 10 Nov 4 J7 J7/JOWPD LtCol Cavanaugh

JP 6-0 COMMUNICATIONS 
SYSTEMS 20-Mar-06 CHG

FEA recommended only a Change.  J6 (Mr Gaetjen) is 
preparing change package with draft PD. Change 
JSAP recalled because not all of the changed material 
was highlighted in the draft.  JSAP resent 7 Aug.  JP 6-
0 Ch 1 RFC comments due 9 Oct 09.

J6 J6 LtCol Cavanaugh

JP 6-01 JEMSO New PD

Approved at the 43rd JDPC.  FC PD comments being 
adjudicated by LA (02 Oct 09).  RFD due Jan 10.

J6 USA LCDR Brosnan

JP 7-0
JOINT FORCE 

DEVELOPMENT
NEW PUB 
INITIATIVE

Draft proposal package submitted for Mr Lynes review 
on 25 Aug.  Suspense for JFCOM submission is 04 Sep J7 J7 Maj Sierco/Brosnan


	New Pub Stat Sheet

